



COMMUNICATION SYSTEMS UPGRADE STATUS REPORT
Interim Progress Brief — Relay Network Modernisation

Reference:	NSC/DCSSI/2026/COMM-0289	Date:	22 September 2026
From:	Directorate of Coastal Surveillance & Systems Integration	Distribution	Confidential — Named Recipients Only :
To:	Programme Review Committee, Systems Modernisation Cell	Copy No.:	02 of 05

1. PURPOSE

This brief summarises interim progress on the relay network modernisation programme covering signal-relay stations along the western coastal stretch. It is circulated to named members of the Programme Review Committee ahead of the scheduled quarterly review and is not to be reproduced or forwarded without authorisation from the issuing directorate.

2. PROGRAMME PROGRESS

Hardware replacement at four of the six planned relay stations has been completed within the scheduled window. Configuration validation at the remaining two stations is in progress and is expected to conclude ahead of the next reporting cycle. No service interruptions attributable to the upgrade work have been recorded to date.

Station ID	Sector	Upgrade Stage	Target Completion	Remarks
RS-11	West-A	Completed	—	Validated, in service
RS-12	West-A	Completed	—	Validated, in service
RS-14	West-B	Completed	—	Validated, in service
RS-15	West-B	Completed	—	Pending final sign-off
RS-17	West-C	In progress	08 Oct 2026	Configuration validation
RS-19	West-C	In progress	12 Oct 2026	Configuration validation

3. RISK & MITIGATION

The primary schedule risk identified is a possible delay in spare-parts delivery for the remaining two stations, currently assessed as low likelihood. A contingency stock held at the regional depot is sufficient to absorb a delay of up to three weeks without affecting the overall programme timeline.

4. RECOMMENDATIONS

It is recommended that final sign-off for Station RS-15 be scheduled at the earliest convenience of the review committee, and that the next progress brief include updated timelines for the two stations still under configuration validation.

Prepared and forwarded by:

Lt. Cdr. S. Menon



NAVAL SYSTEMS COMMAND

Directorate of Coastal Surveillance & Systems Integration

Staff Officer (Communications & Networks)

Directorate of Coastal Surveillance & Systems Integration

This document is a fictional sample prepared for a software demonstration and does not represent an actual government or military record.